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INTRODUCTION 
 
The South Hanford Industrial Area Clean Up, Project Baseline Summary (PBS) RL-RS01, Work Breakdown 
Structure (WBS) 3.2.1, consists of Facility Closure, Waste Site Remediation, Facility & Waste Site 
Surveillance and Maintenance, and Project Management and Support.  This PBS is organizationally part of 
Central Plateau, Section G. 
 
NOTE:  Unless otherwise noted, all information contained herein is as of the end of December 2002. 
 

NOTABLE ACCOMPLISHMENTS 
 
None identified at this time. 
 

SAFETY/CONDUCT OF OPERATIONS 
 
All Central Plateau Remediation Project (CP) Safety and Conduct of Operations information is reported in 
section G. 

 

BREAKTHROUGHS/OPPORTUNITIES FOR IMPROVEMENT 
 

None identified at this time. 
 

UPCOMING ACTIVITIES 
 
None identified at this time. 
 

MILESTONE ACHIEVEMENT  
FH Contract Milestones 

 
 
 
 
 

 
PERFORMANCE OBJECTIVES 

 
None identified at this time. 

 
FY03 SCHEDULE/COST PERFORMANCE 

 
Cost/schedule performance is not available for this reporting status; data will be provided during the next 
reporting period based upon contract baseline updates as submitted to RL on January 30, 2003. 

MSN Title Type Due Date Actual Date Forecast 
Date Status/Comments

M-016-66

Initiate Intermediate Design and 
Authorization Safety Analysis for 
Remedial Actions at the 618-10 and 
618-11 Burial Grounds

TPA 9/30/04 On Schedule
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FUNDS MANAGEMENT 
 

All CP Funds Management Information is contained in section G. 
 

ISSUES 
 

Technical, Regulatory, DOE, and External Issues and DOE Requests 
 
None identified at this time. 
 

BASELINE CHANGE REQUESTS CURRENTLY IN PROCESS 
 
None identified at this time. 


